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SOURCE EVALUATIONS ARE DEFINITIVE. _APPRAISAL OF CONTENT IS TENTATIVE. 50X1-HUM
/ the final plans for the three construction sections,
/
1 | Brandenburg-Briest with regard to the characteristics and location
the texiways and their points of departure as well as their parking places
at construction sections II and III: e
<y
Construction Section I: Runway and landing field with a connection to
the taxiways:
a. Total concrete works 66,000 =
area completed: 51,000 m \7l,i \
Date of completion: 31 May 1960 e
& delay of about three weeks may be csused &s & result of labor J
shortage.
b, Excavation work: completed by 50 percent
Date of completion: 31 May 1960
A delay of about four weeks may be caused as a result of labor
shortage.
Construction Section II: Taxiway with point of deperture:
a. Excavation work: The removal of the: top soil haa been completed;
the old gravel bed, eight meters wide and 1357.50
meters long was excavated, and the AO-meter long -
safety stripe were cleared,
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b, Concrete work is to be started on 31 May 1960, There may be a
delay of three weeks as a result of labor shortege: Concrete
work is to be completed by 31 October 1960,

Construction Section IIX: Taxiway with parking place and point of
departure:

&. The o0ld runvay and_the two taxiways were cleared @fosldhc old
concrete (10,125 w2 or 100 percent were broken up and 1,000 m3
or 50 percent were trucked off), Demolition work was started
on 15 February 1960 and completed on 10 March 1960, The ares
was scheduled to be entirely clearéd f{ief: debris by 1 May 1960,

b, Excavation work presumably began on 20 April 19603 R 4
\ no dredgers and levelling cater-
pillars were observed at the construction site, 50X1-HUM

6. Drainage work scheduled for construction section III:

1) PFarking place
9 drains

2) Point of deperture in the west
1 drain

3) Taxiway (southern edge)
28 control shafts for rain water and drainage

4) Concrete tube - sewer pipe
25 « 70 om in diameter

5) One outlet structure located betwsen the road leading to
Briest and the Havel River;
Work om this structure was scheduled to be started on 20
April 1960 and to be completed by 31 August 1960, but wikl probsbly
not begin earlier than 1 May 1960, There is no change in
the amount of investments, i

2. Sonstruction Supervision and Igbor Force

Construction management II of IBB (Ing. Bau Brandenburg) included:

construction director: Schmidt
parchasing manager @ Schuls
after 1 April : Rother (Schuls was transferred to
the Braesinchen construc~
tion site)
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technical accountant: Wegner
superintendent ] 8chmidt and Hoppe
foremen 3 Kraus and Sandor (Gamper was
transferred)

head machinist : Starits
material administrator: Kuehn
RKO Schoenefeld
female secretary ] Senkpiel.,
The following workers were observed 50X1-HUM

25 construction workers

12 truck drivers

9 workshop workers

17 prisoners from the G8rden penitentiary,

50X1-HUM
\ G8rden penitentiary

a8 not in a position Yo provide more prisoners, because some of them
were to be transferred to the Magdeburg area while others were to be
transferred to Bautsen,

3. The following machinery was available at the construction|

1 scraper with a capacity of 4 cad 50X1-HUM

1 crawler tractor, 8 80 (Soviet)

1 levelling caterpillar X8 07 (BTW)

1 cravler tractor XS 07 (BIW)

2 rear dump trucks (Munger) 5 tons

1 rear dump truck, G 5 (5 tons)

2 rear dump trucks, "Stier® (bull) (4 tons) (Soviet)

1 road-finishing machine (3,75), old model (inefficient in spite of

general overhauling)
1 compactor (Vibromax)
5 500-1liter mixers
5 Diesel locomotives (Lowa)
50 Jubilee skips (0.75
1 cravler steam excavator at the equipment pool
3 compressors
4 conveyors (8 meters long)
& batchers for coarse and fine gravel
1 "Wuehlmeus" (machine for cement (loading and unloading))
1 automatic cement batcher
1 "Framer", 0,5 tons, for food and personnel transportation,
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Construction engineer Schiffner, NVA Cottbus was put in charge of the
construction management on 1 March 1960,

Schubert and his deputy wvere
detached to Neuhardenberg, 50X1-HUM
Comments For lay-out sketch see Annex,
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